" BRAUSCH ENVIRONMENTAL, LLC

/5318 Alexa Road
- Charlotte, NC 28277-0518

~Office:
Cell:
Fax:
Email:

(704) 246-7266. .
(412) 720-8549 ECORDS ()FNTER REGION 5

R ]

Via Electronic and F irst-Class Mail

June 9, 2016

- .Ms. Shari Lynn Kolak

Remedial Project Manager

Superfund Division

-U.S. Environmental Protectlon Agency, Region V
.77 West Jackson Boulevard, SRF-5]

Chicago, IL 60604-3590

Re:

Third Annual Progress Report
June 2015 through May 2016

. Operable Unit:2 Remedial Investigation and F easnblllty Study

Lake Calumet Cluster Site, Chlcago, Illinois

Dear Ms. Kolak:

!

The Respondents respectfully submlt this annual progress report to the Us. Env1ronmental :
Protection Agency (USEPA), Region 5, pursuant to Section 8.2 of the*Statement of Work
attached to the Administrative Settlement Agreement and Order on Consent (AOC) for the
Operable Unit 2 (OU2) Remedial Investigation and Feasibility Study (RI/FS) at the Lake
Calumet Cluster-Site in Chicago, Illinois (the Site). The effective date of the AOC was June
17,2013, and this third annual progress report summarizes efforts by the Respondents to fulfill
the requirements of the AOC during the period from June 2015 through May 2016.

Acti_vities Completed Dui‘ing the Reportin'g-Pe_riod

1.

~ The Respondents routinely submitted monthly progress reports to USEPA with copies
" to the Illinois Environmental Protection Agency (IEPA).

On July 1, 2015, the Respondents received the USEPA and IEPA rebuttal of the |
Respondents Response-to-Comments (RTC) on the OU2 RIFS Work Plan. The
Respondents had submitted the RTC document on May 7, 2015.

On July 2, 2015, representatlves of the Respondents met with USEPA and IEPA by

conference call to review principal issues raised in the USEPA rebuttal ‘of the RTC
document.
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10..
11.

12

13.

14.

15.

Arcadis’ U.S.I , Inc. (Arcadis) submitted the RI/FS Work Plan planning documents
including the Site-Specific Health and Safety Plan, the Quality Assurance Project Plan,
and the Field Sampling Plan (FSP) on July 17,.2016.

Arcadis completed preparation of the revised RI/FS Work Plan and responses to the
USEPA rebuttal of the RTC document. The RI/FS Work Plan and responses to the
rebuttal were submitted to USEPA on August 21, 2015 with copies to [EPA.

The Respondents received additional USEPA comments on the FSP via letter dated
September 21, 2015.

During the week of September 21, 2015, Arcadis and its subcontractor completed Site
clearing activities needed for Site access for initial field investigation activities.

On September 30,.2015, the Respondents submitted responses to the USEPA FSP

. comments. An errata sheet amending the FSP was also. submitted with the responses.

1

Alsoon September 30, 2015, the Respondents received USEPA s approval of the OU2

RI/FS Work Plan and supporting documents. The locatlons of the Phase 1 piezometers
were included in this approval.

During the week of October 5, 2015, Arcadis and its subcontractor completed the Phase
1 piezometer investigation in accordance with the RI/FS Work Plan.

On October 12, 2015, Arcadis completed the first gauging event at the.installed .
piezometers. Monthly gauging continued for the remainder of the reporting period.

On October 21, 2015, the Respondents participated in a conference call with USEPA

.and IEPA representatives to review the results of the Phase 1 piezometer investigation

and discuss proposed modifications to the hydraulic profiling tool (HPT) and vertical
aquifer profiling (VAP) layout provided in the RI/FS Work Plan. USEPA and IEPA
approved the proposed HPT/VAP layout.

From October 26 through November 2, 2015, Arcadis and its subcontractor completed

the Phase 2 HPT investigation in accordance with the RI/F S Work Plan and approved
layout.

Arcadis and its subcontractor began the Phase 2 VAP investigation field work the week
of November 2, 2015 and completed the work on December 3, 2015 in accordance with
the RI/FS Work Plan and approved layout.

The Respondents submitted an Interim Site Investigation Report summarizing the .
results of the Phase 2 HPT and VAP investigations to USEPA and IEPA via email on
February 3, 2016.
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cc:  P.Lake, IEPA (2 copies)

cc (via email):
S. M. Franzetti, Esq.
J. Kratzmeyer, ARCADIS
P. Lake, I[EPA
LCCS Technical Committee
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